Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5
1	AS A USER I WANT TO	Design user interface	Mohamed	1	0	0	0	0	0
	CREATE AN	Implement front-end code	Mohamed	2	3	3	1	0	0
	ACCOUNT	Implement back-end code	Mohamed	3	2	2	2	0	0
		Complete unit testing	Mohamed	1	1	1	1	0	0
		Write documentation	Mohamed	1	1	1	1	1	0

Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5
1	AS A USER I	Design user interface	Mohamed	1	0	0	0	0	0
	WANT TO LOGIN	Implement front-end code	Mohamed	2	3	3	1	0	0
		Implement back-end code	Mohamed	3	2	2	2	0	0
		Complete unit testing	Mohamed	1	1	1	1	0	0
		Write documentation	Mohamed	1	1	1	1	1	0

Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5
1	AS A USER I WANT TO LOGOUT	Implement front-end code Implement back-end code	Mohamed Mohamed	2 3	3 2	3	1 2	0	0
		Complete unit testing	Mohamed	1	1	1	1	0	0

Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5
1	AS A USER I WANT TO DELETE MY ACCOUNT	Implement front-end code Implement back-end code	Mohamed Mohamed	2	3	3 2	1 2	0	0
		Complete unit testing	Mohamed	1	1	1	1	0	0

Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5	
1	AS A USER I WANT TO MODIFY MY	Implement front-end code Implement back-end code	Mohamed Mohamed	2 3	3 2	3 2	1 2	0	0	
	ACCOUNT	Complete unit testing	Mohamed	1	1	1	1	0	0	

Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5
1	AS A USER I	Design user interface	Mohamed	1	0	0	0	0	0
	WANT TO ADD	Implement front-end code	Mohamed	2	3	3	1	0	0
	SETTING CAMERA	Implement back-end code	Mohamed	3	2	2	2	0	0
		Complete unit testing	Mohamed	1	1	1	1	0	0
		Write documentation	Mohamed	1	1	1	1	1	0

Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5
1	AS A USER I	Implement front-end code	Mohamed	2	3	3	1	0	0
1	WANT TO DELETE SETTING	Implement back-end code	Mohamed	3	2	2	2	0	0
	CAMERA	Complete unit testing	Mohamed	1	1	1	1	0	0

Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5
1	AS A USER I WANT TO MODIFY MY	Implement front-end code Implement back-end code	Mohamed Mohamed	2	3 2	3 2	1 2	0	0
	SETTING CAMERA	Complete unit testing	Mohamed	1	1	1	1	0	0

Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5
1	AS A USER I WANT TO	Design user interface	Mohamed	1	0	0	0	0	0
	FILTER	Implement front-end code	Mohamed	2	3	3	1	0	0
	CAMERA BY BRAND	Implement back-end code	Mohamed	3	2	2	2	0	0
		Complete unit testing	Mohamed	1	1	1	1	0	0
		Write documentation	Mohamed	1	1	1	1	1	0

Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5
1	AS A USER I	Design user interface	Mohamed	1	0	0	0	0	0
	WANT TO FILTER	Implement front-end code	Mohamed	2	3	3	1	0	0
	CAMERA BY TYPE OF PHOTO	Implement back-end code	Mohamed	3	2	2	2	0	0
		Complete unit testing	Mohamed	1	1	1	1	0	0
		Write documentation	Mohamed	1	1	1	1	1	0

Backlog Item ID	Backlog Item Story	Task	Task owner	Initial estimate	Day 1	Day 2	Day 3	Day 4	Day 5
1	AS A USER I WANT TO SEE OTHER	Implement front-end code Implement back-end code	Mohamed Mohamed	2 3	3 2	3 2	1 2	0	0
	USERS SETTING CAMERA	Complete unit testing	Mohamed	1	1	1	1	0	0